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LODI CITY COUNCIL 
Carnegie Forum 

305 West Pine Street, Lodi 
TM  

AGENDA – SPECIAL MEETING 
Date:     April 10, 2007 

Time:     7:00 a.m. 

For information regarding this agenda please contact: 
Randi Johl 
City Clerk 

Telephone: (209) 333-6702 

 
NOTE:  All staff reports or other written documentation relating to each item of business referred to on the agenda 
are on file in the Office of the City Clerk and are available for public inspection.  If requested, the agenda shall be 
made available in appropriate alternative formats to persons with a disability, as required by Section 202 of the 
Americans with Disabilities Act of 1990 (42 U.S.C. Sec.  12132), and the federal rules and regulations adopted in 
implementation thereof.  To make a request for disability-related modification or accommodation contact the City 
Clerk’s Office as soon as possible and at least 24 hours prior to the meeting date.  
 
A. Roll call 
 
 
B. Regular Calendar 
 
Res. B-1 Adopt Resolution Certifying Negative Declaration and Authorizing the City Manager to 

Execute Contracts for Construction, Testing and Inspection, and Construction 
Administration for White Slough Water Pollution Control Facility Phase 3 Improvements 
Project ($17,543,774 Contracts) and to Adjust Existing Appropriations ($20,600,000 Total 
Project) (PW) 

 
 
C. Adjournment 
 
 
 
Pursuant to Section 54956.2(a) of the Government Code of the State of California, this agenda was posted 
at a place freely accessible to the public 24 hours in advance of the scheduled meeting. 
 
 
 
 
 
 
      __________________________________ 
      Randi Johl      
      City Clerk 
 
 
 
 
 
 
 
**NOTICE:  Pursuant to Government Code §54954.3(a), public comments may be directed to the legislative 
body concerning any item contained on the agenda for this meeting before (in the case of a Closed Session 
item) or during consideration of the item.** 



 AGENDA ITEM B-01  
 

 

 
APPROVED: ____________________________ 

 Blair King, City Manager 
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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 
AGENDA TITLE: Adopt Resolution Certifying Negative Declaration and Authorizing 

City Manager to Execute Contracts for Construction, Testing and Inspection, 
and Construction Administration for White Slough Water Pollution Control 
Facility Phase 3 Improvements Project ($17,543,774 Contracts) and to Adjust 
Existing Appropriations ($20,600,000 Total Project) 

 
MEETING DATE: April 10, 2007 
 
PREPARED BY: Public Works Director 
 

 
RECOMMENDED ACTION: Adopt a resolution certifying the negative declaration and 

authorizing the City Manager to execute the construction contract 
for the above project to Western Water Constructors, Inc., of Santa 
Rosa ($16,387,000); the testing and inspection contract to Krazan &  

Associates, of Modesto ($354,320); the environmental survey to LSA & Associates, of Rocklin ($2,000); 
and the construction administration services contract with West Yost & Associates ($800,454) and to 
adjust existing appropriations.  The appropriation adjustments include closing completed engineering 
tasks and projects with no net increase in appropriations. 
 
BACKGROUND INFORMATION: The City has made substantial progress on the State-mandated 

improvements at the White Slough Water Pollution Control Facility.  
Phase 1 – Interim Aeration Improvements and miscellaneous 
electrical and earthwork improvements was completed in 2003.   

Phase 2 – Year 2004 Improvements Project, which was completed in 2006, included the installation of 
tertiary filters, UV disinfection equipment, additional aeration improvements, emergency generator, and 
associated electrical and mechanical facilities. 
 
The Phase 3 project includes the construction of an additional secondary clarifier, an additional digester, 
aeration basins, headworks modifications, minor administration building modifications, and associated 
electrical, mechanical, utility, site preparation and demolition work.  The improvements to the secondary 
process are necessary to meet current and anticipated State of California regulatory requirements and 
improve treatment process reliability. 
 
Negative Declaration 
 
The California Environmental Quality Act (CEQA) requires that projects be reviewed for their potential to 
create environmental impacts.  The process requires that potential areas of impact be identified and a 
level of significance assessed.  Staff and our consultants prepared an Initial Study/Proposed Negative 
Declaration to review and assess potential impacts.  The Initial Study/Proposed Negative Declaration was 
sent to various agencies for review, was published, and we posted our intent to issue a Negative 
Declaration for the required 30-day period, from January 30, 2007 through March 1, 2007.  This project 
was found to have no significant impacts that could not be mitigated by making changes to, or placing 
conditions on, the project.  The City did not receive any comments from any reviewing agencies 
concerning environmental impacts of this project. 
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In conclusion, staff finds that the proposed project has complied with environmental requirements and is 
therefore exempt from further review under CEQA.  Negative Declaration ND-06-01 adequately 
addresses potential environmental impacts that could occur as a result of this project.  No significant 
impacts are anticipated that can not be mitigated by conditions placed on the project. 
 
Contract Awards 
 
Plans and specifications for this project were approved on January 17, 2007.  A prequalification process 
was included to determine eligible bidders and ensure that bidding contractors have the necessary 
background to perform the work.  The bid opening for the construction contract was March 15, 2007, and 
the following three bids were received.   
 

Bidder Location Bid 
Engineer’s Estimate $ 23,000,000 
Western Water Constructors, Inc. Santa Rosa $ 16,387,000 
C. W. Roen Construction Danville $ 17,472,000 
Pacific Mechanical Corp. Concord $ 18,021,000 

 
Staff recommends awarding the construction contract to Western Water Constructors, Inc.  In addition to 
submitting the lowest bid, Western Water Constructors has provided satisfactory work on the 
White Slough Phase 1 and 2 projects. 
 
Testing and Inspection services for Phase 1 and 2 were provided by Krazan & Associates.  Krazan & 
Associates also provides an inspector who acts as the Building Inspector and has been approved by the 
Building Department to represent their interests.  This is a Time and Materials contract. 
 
Staff recommends LSA & Associates perform the environmental survey work.  Three proposals were 
received for the Environmental Survey Work:  LSA ($2,000), Krazan & Associates ($3,200) and SWCA 
Environmental Consultants ($3,310). 
 
Staff recommends West Yost & Associates perform the construction administration services.  As the 
Design Engineer for this project, West Yost is ideally suited to perform these duties.  This is a Time and 
Materials contract with a not-to-exceed maximum. 
 
The total project estimate for Phase 3 is $20,600,000 which includes: prepurchased equipment, 
construction administration services, Environmental Survey, construction contract, testing and inspection 
contract, construction contingencies and other project-associated expenses. 
 
Appropriation Adjustments 
This project, as well as other related projects for the White Slough treatment facility, was included in the 
current fiscal year budget, with essentially “place-holder” amounts.  Other projects are ones carried over 
from previous years.  Some of these carry-over projects are completed and the remaining funds should 
be made available for this project as shown below: 
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Project/Task Balance (rounded) Notes
Phase 1 Design $144,000 Completed 
Value Engineering 19,000 Completed 
Capacity Fee Update 8,000 Completed 
Standby Power Design 11,000 Completed 
Phase 2 Improvements 1,301,000 Completed 
Phase 3 Design 1,600,000 Completed 
Land Acquisition 5,000,000 Project on hold/defer
Wetland 5,000,000 Project on hold/defer
Alternative Discharge Study 212,000 Completed 
Bishop Cut Flow Monitoring 26,000 Completed 

Total: $13,321,000  

 

The Phase 3 Construction amount budgeted in the 2007 Budget is $16,000,000.  Thus, the total 
appropriations for White Slough is just over $29 million. The total Phase 3 project, including all project 
elements, is $20.6 million as shown below: 

Item Amount
Construction   

Construction Contract (Western Water) $16,387,000
Repair 48" Domestic Outfall Line $80,000
Plan Check/Permit Fee Estimate $135,000
Plan Printing Costs Estimate $10,000
Project Management (City Staff) $240,000
Copy/Shipping Expenses Estimate $5,000
Environmental Inspection (LSA & Assoc.) $2,000
Testing & Inspection (Krazan & Assoc.) $354,320

Construction Total $17,213,320
    
Equipment Purchase   
Office Furniture $10,000
Admin Building Equipment $10,000
Aeration System Upgrade PO (Parkson)  $609,029

Equipment Total $629,029
    
Engineering Services   
WYA Additional Design Services  $65,000
WYA Contract Administration $800,454

Engineering Total $865,454
    
Project Total $18,707,803
Project Contingency  $1,892,197

Phase 3 Project Total Budget $20,600,000
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Upon approval, staff will amend the appropriations accordingly.  (See Fiscal Impact section below.) 

Future Issues and Projects 
In 2003, as the City commenced Phase 1 of the treatment upgrades to the White Slough Facility, cost 
estimates for the three proposed phases totaled nearly $52 million.  In 2004, when a rate and financing 
study was conducted, total costs were estimated at $48 million, and rates and our financing plan were 
adjusted accordingly.  Now, in 2007, the total of the three phases is estimated at approximately 
$44 million.  While this is a very positive result of thoughtfully planning, designing and building the 
improvements, a number of future projects and uncertainties still need to be considered.  They include: 
 

Issue/Project Potential 
Cost 
 

Notes 
 

Land Acquisition Unknown The need for additional land, both in terms of area and cost, is 
still uncertain.  Given that the Facility currently (and for the 
near future) can meet discharge standards, and the future 
potential of utilizing recycled water on other lands, additional 
land may not be needed.  Our land needs are dependent on 
land application of biosolids and industrial wastewater.  While 
we believe our next State permit will contain more conditions 
on land application, we have not seen a draft permit and are 
currently studying alternatives to meet the conditions we 
believe will be placed.  In addition, prices have risen on 
surrounding land which may make the cost of other 
alternatives more feasible. 
 

Treatment Wetland $5+ million Much of the cost of the Phase 3 project includes aeration 
capacity to reduce nitrogen in the effluent, which was one of 
the purposes of the wetland.  Other purposes – reducing 
temperature and metals – may not be necessary pending the 
results of site-specific receiving water studies which we 
believe will be allowed in our new permit. 
 

Salinity Unknown, but 
$$$ 

Our new permit will include a limit on salinity, but based on 
conversations with Regional Board staff, we will be able to 
meet this limit. 
 

Storage Ponds $3 to $6 
million 

Additional storage will likely be needed to provide operational 
flexibility to manage plant upsets and irrigation demands.  
Additional storage will certainly be needed if a recycled water 
distribution system is implemented.  Studies on these needs 
are underway.  
 

Trunk Sewer 
Rehabilitation 

$7.5 million Although the Phase 3 project includes some minor repairs on 
the pipeline between Lodi and the Facility, the entire length of 
the line is in need of rehabilitation in the next year. 
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Other regulatory 
issues/studies 

$0.5+ million In the next few years, the City will need to continue with 
groundwater monitoring and evaluation and the receiving 
water studies mentioned above.  In addition, the San Joaquin 
Valley Air Pollution Control District is proposing new rules on 
land application of biosolids, animal manure and chicken litter 
which could affect our biosolids land application practices.  
 

FISCAL IMPACT: As noted above, the rate increase adopted in 2004 assumed a three-phase 
project and included allowances for three COP financings, and two 
financings have been done.  Approximately $13.3 million of proceeds from 
the second financing is still available for this project and an additional  

$1.5 million in wastewater impact fees is also available.  Thus, the third financing, which will be needed to 
complete this project, will not have to be made immediately.  Staff will be working with our financial 
advisor on the timing and amount of future financing(s), taking into account the above described issues 
and projects, as well as potentially refinancing the older 1991 Certificates of Participation if it makes 
financial sense. 

FUNDING AVAILABLE:  

 
__________________________ 
Kirk Evans, Budget Manager 

 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Gary Wiman, Construction Project Manager 
 
cc: Charles Swimley, Water Services Manager  

Del Kerlin, Wastewater Treatment Superintendent 
Bruce West, West Yost and Associates 
Tom Dunphy, LaMont Financial Services 

 



RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL CERTIFYING THE 
NEGATIVE DECLARATION AND AUTHORIZING CITY MANAGER  

TO EXECUTE CONTRACTS FOR CONSTRUCTION, TESTING AND 
INSPECTION, AND CONSTRUCTION ADMINISTRATION FOR  
WHITE SLOUGH WATER POLLUTION CONTROL FACILITY  
PHASE 3 IMPROVEMENTS PROJECT, AND TO FURTHER  

ADJUST EXISTING APPROPRIATIONS 
===================================================================== 
 
 WHEREAS, the City has made substantial progress on the State-mandated 
improvements at the White Slough Water Pollution Control Facility.  Phase 1–Interim Aeration 
Improvements and miscellaneous electrical and earthwork improvements were completed in 
2003; and 
 
 WHEREAS, Phase 2 – Year 2004 Improvements Project, which was completed in 2006, 
included the installation of tertiary filters, UV disinfection equipment, additional aeration 
improvements, emergency generator, and associated electrical and mechanical facilities; and 
 
 WHEREAS, the Phase 3 project includes the construction of an additional secondary 
clarifier, an additional digester, aeration basins, headworks modifications, minor administration 
building modifications, and associated electrical, mechanical, utility, site preparation, and 
demolition work.  The improvements to the secondary process are necessary to meet current 
and anticipated State of California regulatory requirements and improve treatment process 
reliability; and 
 
 WHEREAS, City staff and consultants prepared an initial Study/Proposed Negative 
Declaration to review and assess potential impacts, which was reviewed by various agencies 
with no comments received, published and the City posted its intent to issue a Negative 
Declaration for the required 30-day period, from January 30, 2007 through March 1, 2007; and 
 
 WHEREAS, following the environmental review of the project, it was determined that 
there were no significant environmental impacts that could not be adequately mitigated and staff 
therefore recommends that the City Council certify the filing of a Negative Declaration as 
adequate environmental documentation for the White Slough Water Pollution Control Facility 
Phase 3 Improvements Project; and 
 
 WHEREAS, in answer to notice duly published in accordance with law and the order of 
this City Council, sealed bids were received and publicly opened on March 15, 2007, at 
11:00 a.m., for the White Slough Water Pollution Control Facility Phase 3 Improvements Project, 
described in the specifications therefore approved by the City Council on January 17, 2007; and 
 
 WHEREAS, said bids have been compared, checked, and tabulated and a report thereof 
filed with the City Manager as follows: 

 
Bidder     Location             Bid  
Engineer’s Estimate     $23,000,000 
Western Water Constructors, Inc.  Santa Rosa  $16,387,000 

 C. W. Roen Construction   Danville  $17,472,000 
 Pacific Mechanical Corp.   Concord  $18,021,000 
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 WHEREAS, staff recommends award of the contract for White Slough Water Pollution 
Control Facility Phase 3 Improvements Project to Western Water Constructors, Inc., of Santa 
Rosa, California, in the amount of $16,387,000; and 
 
 WHEREAS, staff recommends award of a time and materials contract for testing and 
inspection services to Krazan & Associates, who performed the work for Phase 1 and 2 of this 
project; and 
 
 WHEREAS, three proposals were received for the environmental survey work as follows: 
  LSA      $2,000 
  Krazan & Associates    $3,200 
  SWCA Environmental Consultants  $3,310 
 
 WHEREAS, staff recommends award of the contract for the environmental survey work 
to LSA & Associates in the amount of $2,000; and 
  
 WHEREAS, staff recommends award of a time and materials contract with West Yost & 
Associates to perform the construction administration services.  As the Design Engineer for this 
project, West Yost is ideally suited to perform these duties; and 
 
 WHEREAS, staff recommends reallocating existing appropriations listed below to the 
White Slough Water Pollution Control Facility Phase 3 Improvements Project: 
 

Project/Task Balance (rounded) Notes 

Phase 1 Design  $     144,000 Completed 
Value Engineering  $       19,000 Completed 
Capacity Fee Update  $         8,000 Completed 
Standby Power Design  $       11,000 Completed 
Phase 2 Improvements  $  1,301,000 Completed 
Phase 3 Design  $  1,600,000 Completed (double 

budgeted) 
Land Acquisition  $  5,000,000 Project on hold/defer 
Wetland  $  5,000,000 Project on hold/defer 
Alternative Discharge Study  $     212,000 Completed 
Bishop Cut Flow Monitoring  $       26,000 Completed 

Total:  $13,321,000  

 
 WHEREAS, the total project estimate for Phase 3 is $20,600,000, which includes: 
prepurchased equipment, construction administration services, environmental survey, 
construction contract, testing and inspection contract, construction contingencies, and other 
project-associated expenses. 
 
 NOW, THEREFORE, THE LODI CITY COUNCIL HEREBY FINDS AS FOLLOWS: 
 
 1) That the City Council has reviewed all documentation and hereby certifies the 

filing of a Negative Declaration as adequate environmental documentation for the 
White Slough Water Pollution Control Facility Phase 3 Improvements Project; and 

 
 2) That the City Council hereby awards the contract for White Slough Water 

Pollution Control Facility Phase 3 Improvements Project to Western Water 
Constructors, Inc., of Santa Rosa, California, in the amount of $16,387,000; and 
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 3) That the City Council hereby awards a time and materials contract for testing and 

inspection services to Krazan & Associates; and 
 
 4) That the City Council hereby awards a contract for the environmental survey work 

to LSA & Associates in the amount of $2,000; and 
 
 5) That the City Council hereby awards a time and materials contract for the 

performance of construction administration services to West Yost & Associates 
for this project; and 

 
 6) That the City Council hereby reallocates existing appropriations listed below to the 

White Slough Water Pollution Control Facility Phase 3 Improvements Project: 
 

Project/Task Balance (rounded) Notes 

Phase 1 Design  $     144,000 Completed 
Value Engineering  $       19,000 Completed 
Capacity Fee Update  $         8,000 Completed 
Standby Power Design  $       11,000 Completed 
Phase 2 Improvements  $  1,301,000 Completed 
Phase 3 Design  $  1,600,000 Completed (double 

budgeted) 
Land Acquisition  $  5,000,000 Project on hold/defer 
Wetland  $  5,000,000 Project on hold/defer 
Alternative Discharge Study  $     212,000 Completed 
Bishop Cut Flow Monitoring  $       26,000 Completed 

Total:  $13,321,000  

 
Dated:    April 10, 2007 
===================================================================== 
 
 I hereby certify that Resolution No. 2007-____ was passed and adopted by the City 
Council of the City of Lodi in a special meeting held April 10, 2007, by the following vote: 
 
 AYES:  COUNCIL MEMBERS -  
 
 NOES:  COUNCIL MEMBERS -  
 
 ABSENT: COUNCIL MEMBERS -  
 
 ABSTAIN: COUNCIL MEMBERS -  
 
 
        RANDI JOHL 
        City Clerk 

 
 
 
 
 

2007-____ 
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